
4350 EAST CAMELBACK ROAD 602 9 5 6 - 4 3 7 0  www epyaz coin 
SUITE GZOO 602 956-4374 

PHOENIX, ARIZONA 85018 

November 22,2005 
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RE: Compliance Delinquency Notice 

Dear Mr. Bozzo: 

On September 9, 2005, Din6 Power Authority (DPA) received a Compliance 
Delinquency Notice from your office in regard to the Navajo Transmission Project, a 
project certificated by the Arizona Corporation Commission in 2000. Based on this 
request, DPA has asked EPG, Inc. to assist in the preparation of the enclosed Self- 
Certification Letter detailing the status of the project based on the stipulations that were 
issued in the Certificate of Environmental Compatibility for the project. Fourteen bound 
copies and one original draft have been provided for your review and distribution. 

DPA appreciates the opportunity to provide you with this information. Please direct any 
comments or questions to Ms. Arlene Arviso of DPA at 928-871-2133. 

Sincerely, 

Gregory L. Bernosky, AJCR 
Project Manager 
EPG, Inc. 

cc: Arlene Arviso, DPA 
file 
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CONDITION 1 

This authorization to construct the new transmission line will expire ten (1 0) years from the date 
the Certificate is approved by the Arizona Corporation Commission, unless construction is 
completed to the point that the line is capable of operating at its rated capacity by that time; 
provided, however, that prior to such expiration the Applicant may request that the Arizona 
Corporation Commission extend the time limitation. 

RESPONSE 

Dink Power Authority (DPA) expects to construct the Navajo Transmission Line within the 
timeframe designated in the Certificate. If the proposed project construction schedule is delayed 
for some reason, then DPA will request an extension of the 10-year t h e  limitation. Currently, 
interconnection and path rating studies are being conducted. 
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CONDITION 2 

The corridor for the new transmission line will not exceed one thousand (1,000) feet. 

RESPONSE 

Final design for this project is not complete; however, the corridor within which the transmission 
line will be constructed and operated will not exceed one thousand (1,000) feet. 
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CONDITION 3 

The new transmission line will be built in accordance with the mitigation measures specified in 
the final Construction, Operation, and Maintenance Plan (TOMPI') concerning the Project. In 
the event that the new transmission line is constructed along the alternative route described in the 
application, the Applicant shall ensure that the COMP specifically addresses the alternative 
route. 

RESPONSE 

The COMP has been renamed the Plan of Development (POD) and is being updated to include 
current resource, management, and construction information. The Applicant intends to construct 
the proposed route authorized in the Certificate of Environmental Compatibility Application; 
however, a final decision regarding this alignment has not been made. Should the Applicant 
choose to construct the alternative route identified in the Application, all necessary permits will 
be acquired and modifications to the POD will be completed prior to construction. 
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CONDITION 4 

The Applicant will comply with all existing air and water pollution control standards and 
regulations, and with all existing applicable ordinances, master plans and regulations of the State 
of Arizona, Coconino, Yavapai, and Mohave Counties and any other governmental entities 
having jurisdiction. 

RESPONSE 

Final design work for this project has not been completed and construction has not commenced. 
The Applicant will comply with all existing air and water pollution control standards and 
regulations, and with all existing applicable ordinances, master plans, and regulations of the State 
of Arizona; Coconino, Yavapai, and Mohave counties; and any other governmental entities 
having jurisdiction during the construction and operation of the transmission line. 

Navajo Transmission Project 4 Self-certification Letter 
November 2005 



CONDITION 5 

Construction of the new transmission line on non-reservation lands shall not begin until Segment 
1, as described in the application, has been constructed and is capable of operating at its rated 
capacity. However, in the event that all rights of way and regulatory approvals have been 
received for Segments 1 and 3 of the Project, financing has been procured for Segments 1 and 3, 
and construction of Segment 1 has begun, then construction of the non-reservation portions of 
the Project may begin prior to the completion of Segment 1, as long as Segment 1 is completed, 
energized and capable of operating at its rated capacity prior to Segment 3 being energized. 

RESPONSE 

Final design work for this project has not been completed. The Applicant intends to design and 
construct Segment 1 as the initial development of the proposed transmission line and will comply 
with the requirements for the sequencing of construction as stipulated in Condition 5. 
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CONDITION 6 

The Applicant will become a member of the Western States Coordinating Council (WSCC) and 
will file with the Arizona Corporation Commission a copy of the Applicant's WSCC Reliability 
Criteria Agreement. 

RESPONSE 

DPA will apply to the WSCC (now called the Western Electricity Coordinating Council 
[WECC]) prior to the construction of the project. DPA provides annual updates to the WECC 
regarding the NTP status. 
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CONDITION 7 

The Applicant will provide the Arizona Corporation Commission copies of interconnection 
studies concerning the Project as and when such studies are performed. 

RESPONSE 

The Applicant is currently engaged in the completion of an interconnection study for the 
Segment 1 for the NTP, and will provide the Arizona Corporation Commission (ACC) with 
copies of this study upon completion. DPA will keep the ACC informed about any other 
interconnection study in the future. 
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CONDITION 8 

The new transmission line shall interconnect with the existing 345 kV and/or 500 kV 
transmission lines at either or both the Red Mesa or Moenkopi substations. If Segment 2 has not 
been completed, energized, and capable of operating at its rated capacity, then the new 
transmission line shall interconnect with the existing 345 kV and/or 500 kV transmission lines at 
both the Red Mesa and Moenkopi substations. 

RESPONSE 

Final design work for this project has not been completed and construction has not commenced. 
Based on the results of the interconnection studies and the final design for the Project, a decision 
will be made regarding the interconnection with existing transmission lines at either or both the 
Red Mesa or Moenkopi substations. The Applicant will comply with the stipulations of 
Condition 8. 
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